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Grant Number:
B-08-DI-55-0001

Grantee Name:
State of Wisconsin

Grant Amount:
$115,526,899.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
11/25/2009

Award Date:
11/25/2009

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$115,526,899.00

Disasters:

No Disasters Found

Declaration Number

This Report Period To DateOverall

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)

Active

QPR Contact:Grant Status:
Jeanne Storm
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$0.00

N/A

$69,053,573.58

$29,974.54

$0.00

$6,900,975.81

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

Total Budget

$114,278,934.19

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

$42,776,281.50

$70,607,374.57

$114,278,934.19

Program Income Received

($21,169.81)

$7,647,558.19

To date, the Department has committed $113,634,523 (98.4%) of CDBG-Ike Disaster Recovery funds to local units
of government for flood related activities.  58.6% of CDBG DR-Ike activities qualify for the LMI national objective
benefit.  Affordable Housing and DREF activity obligations continue to exceed minimum targets amounts. 
Staff continue to spend significant time on grantee monitoring as high percentages of activites near completion.  The
permanent staff vacancy for our CDBG Emergency Assistance/Disaster recovery position has been hired and 2
CDBG-experienced LTEs continue to assist with reporting and projects closeout.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$815,685.73

$0.00

To Date

Limit on Public Services

$29,974.54

64.06%
65.11%

Overall Benefit Percentage (Projected)

$4,576,156.73

Requirement

Limit on State Admin $5,776,344.95

$0.00

Limit on Admin/Planning

$17,329,034.85

Required

$23,105,379.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing (KRW and Ike Grants $12,939,012.69 $14,831,672.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $57,763,449.50 $68,389,405.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

15, Strategic Planning $0.00 $711,296.00 $0.00

IKE 1, Bucket Hsg Rehab $452,795.00 $6,110,192.00 $4,366,484.28

$6,900,975.81 $69,053,573.58Total Funds Drawdown
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IKE 10, Bucket Floodplain Mapping ULN $484,711.00 $4,937,603.00 $3,706,657.00

IKE 11, Bucket Business Assistance LMI $179,151.00 $7,772,032.00 $4,016,044.40

IKE 12, Bucket Business Assistance ULN $788,717.00 $14,514,125.00 $9,576,934.28

IKE 13, Administration $80,586.81 $1,789,295.00 $815,685.73

IKE 14, Housing Buyout $0.00 $2,294,000.00 $767,000.00

IKE 2, Bucket Aff Rental Hsg $1,115,419.00 $14,883,874.00 $9,098,007.00

IKE 3, Bucket Pub Inf/Fac LMI $426,621.00 $13,077,366.00 $10,355,825.59

IKE 4, Bucket Pub Inf/Fac ULN $782,283.00 $10,571,667.00 $6,230,904.00

IKE 5, Bucket Mitigation LMI $927,220.00 $13,253,217.00 $10,020,739.69

IKE 6, Bucket Mitigation ULN $1,386,537.00 $11,666,874.00 $4,785,196.00

IKE 7, Bucket Acq and Demo LMI $276,935.00 $10,528,030.00 $3,358,001.61

IKE 8, Bucket Acq and Demo ULN $0.00 $2,069,000.00 $1,956,094.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,253,000.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources

Match Contributed

$1,253,000.00

$0.00

$0.00

$0.00

$595,537.00

$351,852.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL7051 VERNON CO A/D HSG

$234,355.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$234,355.00

To Date

06/05/2008

Direct ( HouseHold )

$595,537.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

A/D and relocation of high hazard dwellings damaged by the flood.
 

Location Description:

Vernon County

Activity Progress Narrative:

VERNON CO A/D HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$351,852.76$0.00VERNON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

230499/125300Activity funds eligible for DREF (Ike 0

$234,355.00     Program Funds Drawdown $595,537.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/5 2/5 2/10# of Households 0 2 100.00

2 0/5 2/5 2/10# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,405.00

Low/Mod RICHLAND CO

Total Projected Budget from All Sources

Match Contributed

$46,405.00

$26,405.00

$0.00

$0.00

$46,405.00

$9,925.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL7061 RICHLAND CO. A/D VIOLA

$26,405.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$26,405.00

To Date

06/05/2008

 (  )

$46,405.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Funds to demolish a flood-damaged building in Viola, WI.

Location Description:

Viola. WI

Activity Progress Narrative:

RICHLAND CO. A/D VIOLAActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9825/20000Activity funds eligible for DREF (Ike 0

$26,405.00     Program Funds Drawdown $46,405.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,000.00

Low/Mod LA FARGE

Total Projected Budget from All Sources

Match Contributed

$268,000.00

$0.00

$0.00

$0.00

$243,000.00

$171,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8161 LA FARGE A/D/R (R)

$3,475.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$3,475.00

To Date

06/05/2008

Direct ( HouseHold )

$243,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acqusition of redisidental propoerties damaged by the disaster.

Location Description:

La Farge, WI

Activity Progress Narrative:

HIADL8161 LA FARGE A/D/R (R)Activity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Properties 0

18000/268000Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 0

$3,475.00     Program Funds Drawdown $243,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

1/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 1/2 1/6# of Households 0 0 100.00

0 0/4 1/2 1/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,385.00

Low/Mod JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$383,385.00

$0.00

$0.00

$0.00

$383,384.00

$268,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8191 JANESVILLE A/D RESIDENT HSG

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$383,384.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and demolition of three flood damage LMI residential properties.

Location Description:

Janesville, WI

Activity Progress Narrative:

JANESVILLE A/D RESIDENT HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$268,400.00$0.00JANESVILLE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

268400/498011Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units 0

4/6# of Singlefamily Units 0

$0.00     Program Funds Drawdown $383,384.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin1909 Joseph St 53548-0111Janesville Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/6 2/0 5/6# of Households 1 1 100.00

0 3/6 2/0 5/6# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,247,000.00

Low/Mod WEST ALLIS

Total Projected Budget from All Sources

Match Contributed

$1,247,000.00

$0.00

$0.00

$0.00

$994,779.00

$983,824.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL820 1  WEST ALLIS ACQ DEMO

$10,955.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$10,955.00

To Date

06/05/2008

Direct ( HouseHold )

$994,779.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition, demolition, and relocation of low-income households from homes substantially damaged during the flood event.

Location Description:

West Allis

Activity Progress Narrative:

WEST ALLIS ACQUSITION & DEMOActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

983823/124700Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 0

$10,955.00     Program Funds Drawdown $994,779.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$245,290.00

Low/Mod Dane County

Total Projected Budget from All Sources

Match Contributed

$245,290.00

$0.00

$0.00

$0.00

$1,745.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8353 DANE CO. A/D ALBION

$1,745.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$1,745.00

To Date

06/05/2008

Direct ( HouseHold )

$1,745.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acq/Demo of two LMI flood damaged homes.

Location Description:

DANE COUNTY

Activity Progress Narrative:

DANE CO. A/D ALBIONActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,745.00     Program Funds Drawdown $1,745.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,580,000.00

Urgent Need BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$1,580,000.00

($260,000.00)

$0.00

$0.00

$1,580,000.00

$1,580,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADU831 1 BEAVER DAM ACQ DEMO

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$1,580,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Completed

Activity Description:

Acquisition and demolition of flood damaged properties.

Location Description:

BEAVER DAM

Activity Progress Narrative:

BEAVER DAM ACQUISITION & DEMOActivity Title:

Project Number:

IKE 8

Project Title:

Bucket Acq and Demo ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/11# of Properties 0

1580000/18400Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $1,580,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$754,000.00

Low/Mod LA CROSSE COUNTY

Total Projected Budget from All Sources

Match Contributed

$754,000.00

$0.00

$0.00

$0.00

$656,452.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH704 1 La CROSSE CO AFF RENT HSG

$69,267.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$69,267.00

To Date

06/05/2008

Direct ( HouseHold )

$656,452.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Construction of 6 affordable rental units in 3 duplexes.  All occupants of the rental units will have incomes at 80% or below the
County Median Income.

Location Description:

LA CROSSE COUNTY - VILLAGE OF ROCKLAND

Activity Progress Narrative:

LA CROSSE CO AFF RENT HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$69,267.00     Program Funds Drawdown $656,452.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod LA FARGE

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$57,500.00

$30,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8161 LA FARGE, AFF RENTAL HSG

$9,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$9,000.00

To Date

06/05/2008

Direct ( HouseHold )

$57,500.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Acquisition of land for afforable rental hsg.

Location Description:

La Farge, WI

Activity Progress Narrative:

LA FARGE, AFF RENTAL HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/2 0/4# of Households 0 0 0

$9,000.00     Program Funds Drawdown $57,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/2 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$236,499.00

Low/Mod Mauston

Total Projected Budget from All Sources

Match Contributed

$236,499.00

$0.00

$0.00

$0.00

$236,499.00

$236,499.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8231 MAUSTON AFF. HSG

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$236,499.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Acquisition of property for the Mauston Senior Village. All occupants of the rental units will have incomes at 80% or below the
County Median Income.

Location Description:

Mauston, WI

Activity Progress Narrative:

MAUSTON AFF HSG SENIOR VILLAGEActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $236,499.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13 22/12 26/12 48/24# of Households 11 24 100.00

13 22/12 26/12 48/24# Renter Households 11 24 100.00

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$948,211.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources

Match Contributed

$948,211.00

$0.00

$0.00

$0.00

$948,211.00

$978,511.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8271 GAYS MILLS AFF RENT HSG

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$948,211.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Construction of 10 affordable housing units in new development. All occupants of the rental units will have incomes at 80% or
below the County Median Income.

Location Description:

Gays Mills

Activity Progress Narrative:

GAYS MILLS AFF RENT HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $948,211.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/8 4/2 10/10# of Households 0 0 100.00

0 6/8 4/2 10/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,238,700.00

Low/Mod Fond du Lac, City of

Total Projected Budget from All Sources

Match Contributed

$3,238,700.00

$0.00

$0.00

$0.00

$2,206,047.00

$782,075.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8301 FOND DU LAC, CITY AFF RENTAL HSG

$172,372.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$172,372.00

To Date

06/05/2008

Direct ( HouseHold )

$2,206,047.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Rehab of flood damaged Calument Apartments. All occupants of the rental units will have incomes at 80% or below the County
Median Income.

Location Description:

Fond du Lac, Wi

Activity Progress Narrative:

CITY OF FOND DU LAC AFF RENTAL HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$782,075.00$0.00Fond du Lac, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/12# of Housing Units 11

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$172,372.00     Program Funds Drawdown $2,206,047.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin68 Harrison Place 54935-Fond du Lac Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1 21/6 3/6 24/12# of Households 10 11 100.00

1 21/6 3/6 24/12# Renter Households 10 11 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$889,371.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$889,371.00

$0.00

$0.00

$0.00

$850,767.00

$1,508,244.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8331 MILWAUKEE, AFF RENTAL HSG SITE III

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$850,767.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Construction of affordalable rental units at two different sites. All occupants of the rental units will have incomes at 80% or
below the County Median Income.

Location Description:

Milwaukee, WI

Activity Progress Narrative:

MILWAUKEE, AFF RENTAL HSG SITE IIIActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/15# of Housing Units 0

4/15# of Multifamily Units 0

$0.00     Program Funds Drawdown $850,767.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

19 9/10 19/5 28/15# of Households 5 24 100.00

19 9/10 19/5 28/15# Renter Households 5 24 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$899,601.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$899,601.00

$0.00

$0.00

$0.00

$821,258.00

$817,812.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8332 MILWAUKEE, AFF RENT HSG VILLARD
SQUARE

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$821,258.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Construction of afforable rental housing, an LMI project.

Location Description:

Milwaukee, City

Activity Progress Narrative:

MILWAUKEE, AFF RENT HSG VILLARD SQUAREActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

47/25# of Housing Units 0

47/25# of Multifamily Units 0

$0.00     Program Funds Drawdown $821,258.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

25 44/20 50/5 94/25# of Households 22 47 100.00

25 44/20 50/5 94/25# Renter Households 22 47 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$646,800.00

Low/Mod Reedsburg

Total Projected Budget from All Sources

Match Contributed

$646,800.00

$0.00

$0.00

$0.00

$646,800.00

$539,441.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8611 REEDSBURG AFF. HSG

$72,866.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$72,866.00

To Date

06/05/2008

Direct ( HouseHold )

$646,800.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

assist with the construction of Park Place affordable senior housing, an LMI benefit.

Location Description:

Reedsburg, WI

Activity Progress Narrative:

REEDSBURG AFF. HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

6 24/15 6/0 30/15# of Households 24 30 100.00

$72,866.00     Program Funds Drawdown $646,800.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6 24/15 6/0 30/15# Renter Households 24 30 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$994,000.00

Low/Mod Gays Mills

Total Projected Budget from All Sources

Match Contributed

$994,000.00

$0.00

$0.00

$0.00

$791,914.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8721 GAYS MILLS AFFORDABLE RENTAL
HSG (2)

$791,914.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$518,143.00

To Date

06/05/2008

Direct ( HouseHold )

$791,914.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Construction of affordable housing units in new development. All occupants of the rental units will have incomes at 80% or
below the County Median Income.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

GAYS MILLS AFFORDABLE RENTAL HSG (2)Activity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$0.00$0.00Gays Mills

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$791,914.00     Program Funds Drawdown $791,914.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3 1/5 3/10 4/15# of Households 1 4 100.00

3 1/5 3/10 4/15# Renter Households 1 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,700,000.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources

Match Contributed

$2,700,000.00

$0.00

$0.00

$0.00

$1,939,550.00

$1,266,728.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL7071 GAYS MILLS BIZ ASSIST

$30,350.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$70,550.00

To Date

06/05/2008

Area (  )

$1,899,350.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Funds will be used to relocate businesses damaged by the floods to the new business park located outside of the floodplain.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

GAYS MILLS BIZ ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/15# of Businesses 0

993449/150000Activity funds eligible for DREF (Ike 0

$30,350.00     Program Funds Drawdown $1,899,350.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,820.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$267,820.00

$0.00

$0.00

$0.00

$243,413.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8011 COLUMBIA CO. BIZ ASSIST

$122,439.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$122,439.00

To Date

06/05/2008

Area (  )

$243,413.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Provide business assistance to the city of West Point an LMI community to help businesses relocate from flood prone area.

Location Description:

West Point, WI

Activity Progress Narrative:

COLUMBIA CO. WEST PT. BUSINESS
ASSISTANCE

Activity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$122,439.00     Program Funds Drawdown $243,413.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$614,800.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$614,800.00

$0.00

$0.00

$0.00

$198,268.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8012 COLUMBIA CO LMI BUSINESS ASSIST

$26,362.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$32,784.00

To Date

06/05/2008

Direct ( Person )

$191,846.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster. All businesses are LMI.

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

COLUMBIA CO LMI BUSINESS ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$26,362.00     Program Funds Drawdown $191,846.00

41

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$990,000.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$990,000.00

$0.00

$0.00

$0.00

$90,316.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8011 COLUMBIA CO. BIZ ASSIST FARMS

$6,150.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$77,525.00

To Date

06/05/2008

Direct ( Person )

$18,941.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Reimburse farmers for loss of revenue related to crop damage.

Location Description:

Columbia County, WI.

Activity Progress Narrative:

COLUMBIA CO. FARM BIZ. ASSIST FARMSActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$6,150.00     Program Funds Drawdown $18,941.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,475,663.00

Urgent Need SAUK CO

Total Projected Budget from All Sources

Match Contributed

$3,475,663.00

$0.00

$0.00

$0.00

$3,288,850.00

$2,393,209.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU806 1 SAUK CO BIZ ASSIST

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$3,288,850.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can
be directly attributed to the disaster

Location Description:

SAUK COUNTY

Activity Progress Narrative:

SAUK COUNTY BIZ ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/20# of Businesses 0

$0.00     Program Funds Drawdown $3,288,850.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 355/20# of Persons 0 355 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Urgent Need SPRING GREEN

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$229,260.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8171 SPRING GREEN, TN A/D HOTEL

$128,076.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$190,437.00

To Date

06/05/2008

Direct ( Person )

$166,899.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Acq/Demo. of flood damaged hotel.

Location Description:

SPRING GREEN, WI

Activity Progress Narrative:

SPRING GREEN, TN A/D HOTELActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$128,076.00     Program Funds Drawdown $166,899.00

47

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,362.00

Urgent Need JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$70,362.00

$0.00

$0.00

$0.00

$70,362.00

$627.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8193 JANESVILLE EVONIK BUSINESS
ASSISTANCE

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/30/2012

$0.00

To Date

06/05/2008

Area (  )

$70,362.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair to dam and streambank damnaged by the 2008 disaster to mitigate future disasters to the Evionk Degussa to protect the
business.

Location Description:

Janeville, WI

Streambank stabiilzation (650 sq yds restoration covering 285' of shorline) for Evonik Degussa completed.  

Activity Progress Narrative:

JANESVILLE EVONIK BUSINESS ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$627.00$0.00JANESVILLE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Businesses 1

$0.00     Program Funds Drawdown $70,362.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,559,000.00

Urgent Need WEST ALLIS

Total Projected Budget from All Sources

Match Contributed

$3,559,000.00

$0.00

$0.00

$0.00

$3,334,453.00

$2,904,633.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU820 1 WEST ALLIS BIZ ASST

$429,819.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$429,819.00

To Date

06/05/2008

Direct ( Person )

$3,334,453.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of the building occupied by the business, equipment, and reimbursement for the loss of revenue that
can be directly attributed to the disaster.

Location Description:

West Allis

Activity Progress Narrative:

WEST ALLIS BUSINESS ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Businesses 0

$429,819.00     Program Funds Drawdown $3,334,453.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/20# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$319,600.00

Urgent Need Hustisford

Total Projected Budget from All Sources

Match Contributed

$319,600.00

$0.00

$0.00

$0.00

$236,076.00

$11,404.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8621 HUSTISFORD, VILLAGE BIZ ASSIST

$224,672.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$224,672.00

To Date

06/05/2008

Direct ( Person )

$236,076.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster

Location Description:

HUSTISFORD, VILLAGE

Activity Progress Narrative:

HUSTISFORD, VILLAGE BIZ ASSISTActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$224,672.00     Program Funds Drawdown $236,076.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,351,000.00

N/A STATE OF WISCONSIN

Total Projected Budget from All Sources

Match Contributed

$1,351,000.00

$0.00

$0.00

$0.00

$750,000.00

$400,810.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIDADM01

$52,917.62

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$0.00

To Date

07/01/2009

 (  )

$603,540.03

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:

STATE OF WISCONSIN, DEPARTMENT OF COMMERCE

Activity Progress Narrative:

STATE ADMINISTRATIONActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$52,917.62     Program Funds Drawdown $603,540.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$230,000.00

Urgent Need RICHLAND CO

Total Projected Budget from All Sources

Match Contributed

$230,000.00

$0.00

$0.00

$0.00

$229,000.00

$229,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7061 RICHLAND CO. LIDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/30/2012

$0.00

To Date

06/05/2008

Area (  )

$229,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LiDAR Floodplain mapping

Location Description:

Richland Co.

LIDAR mapping project completed.

Activity Progress Narrative:

RICHLAND CO. LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$229,000.00$0.00RICHLAND CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

68700/230000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $229,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,000.00

Urgent Need Crawford County

Total Projected Budget from All Sources

Match Contributed

$252,000.00

$0.00

$0.00

$0.00

$149,877.00

$16,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7081 CRAWFORD CO. LiDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

06/05/2008

Area (  )

$149,877.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Flood Plain Mapping LiDAR

Location Description:

Crawford County

Flyover complete & 75% of data processed.  Anticipated final product in 3rd Quarter 2012.

Activity Progress Narrative:

CRAWFORD CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$16,200.00$0.00Crawford County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16200/252000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $149,877.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$234,760.00

Urgent Need Green County

Total Projected Budget from All Sources

Match Contributed

$234,760.00

$0.00

$0.00

$0.00

$234,760.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7101 GREEN CO. FLOOD MAPPING

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$164,332.00

To Date

06/05/2008

Area (  )

$70,428.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LiDAR mapping to provide accurate floodplain locations.

Location Description:

Green County, WI

Activity Progress Narrative:

GREEN CO. FLOOD MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $70,428.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,000.00

Urgent Need KENOSHA

Total Projected Budget from All Sources

Match Contributed

$175,000.00

$0.00

$0.00

$0.00

$175,000.00

$175,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7111 KENOSHA CO. LiDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/30/2012

$0.00

To Date

06/05/2008

Area (  )

$175,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Conduct LiDAR floodplain mapping.

Location Description:

Kenosha County

LIDAR mapping project completed - all data collected, processed, & data sets compiiled.

Activity Progress Narrative:

KENOSHA LiDAR FLOODPLAIN MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$175,000.00$0.00CITY OF KENOSHA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

175000/175000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $175,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$316,610.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$316,610.00

$0.00

$0.00

$0.00

$316,610.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8011 COLUMBIA CO LIDAR

$158,305.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

07/30/2012

$158,305.00

To Date

06/08/2008

Area (  )

$316,610.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LIDAR FLOODPLAIN MAPPING

Location Description:

COLUMBIA COUNTY

LIDAR flood mapping activity completed.

Activity Progress Narrative:

COLUMBIA CO LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$0.00$0.00COLUMBIA COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$158,305.00     Program Funds Drawdown $316,610.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Fond du Lac County

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$70,000.00

$63,327.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8041 FOND DU LAC CO LiDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$63,327.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LiDAR floodplain mapping

Location Description:

Fond du Lac County

LIDAR mapping anticipated completion date is Dec. 2012.

Activity Progress Narrative:

ROCK CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$63,327.00$0.00Fond du Lac County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

63327/200000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $63,327.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

Urgent Need Dane County

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$150,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8352 DANE CO. LIDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

07/30/2012

$0.00

To Date

06/05/2008

Area (  )

$150,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LiDAR mapping to provide accurate floodplain locations.

Location Description:

Dane County

LIDAR flood mapping project complete.

Activity Progress Narrative:

DANE CO. LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$150,000.00$0.00Dane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

150000/150000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $150,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

70

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,600.00

Urgent Need Adams County

Total Projected Budget from All Sources

Match Contributed

$256,600.00

$0.00

$0.00

$0.00

$255,502.00

$102,640.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8361 ADAMS CO. LiDAR

$152,862.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$152,862.00

To Date

06/05/2008

Area (  )

$255,502.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LiDAR floodplain mapping.

Location Description:

Adams County

The LIDAR mapping has been completed.  Anticipate funds final draw request in August 2012.

Activity Progress Narrative:

SAUK CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$102,640.00$0.00Adams County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

102640/256600Activity funds eligible for DREF (Ike 0

$152,862.00     Program Funds Drawdown $255,502.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$247,920.00

Urgent Need LaFayette County

Total Projected Budget from All Sources

Match Contributed

$247,920.00

$0.00

$0.00

$0.00

$247,920.00

$74,376.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8371 LaFAYETTE CO. LiDAR

$173,544.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$167,920.00

To Date

06/05/2008

Area (  )

$247,920.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Conduct LiDAR floodplain mapping.

Location Description:

LaFayette County

Activity Progress Narrative:

LaFAYETTE CO. LiDAR FLOODPLAIN MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

74376/247920Activity funds eligible for DREF (Ike 0

$173,544.00     Program Funds Drawdown $247,920.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

Urgent Need Grant County

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$225,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8741 GRANT CO. LIDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/30/2012

$0.00

To Date

06/08/2008

Area (  )

$225,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LiDAR floodplain mapping.

Location Description:

Grant county

LIDAR mapping project completed- all data compiled - final funding draw processed in July 2012.

Activity Progress Narrative:

GRANT CO. LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$0.00$0.00Grant County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $225,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

N/A Green County

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$1,999.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7101 GREEN CO ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$387.00

To Date

06/05/2008

 (  )

$1,612.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

GREEN CO. WI

Activity Progress Narrative:

GREEN CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,612.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

N/A COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$2,680.00

$2,207.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8011 COLUMBIA CO. ADMIN

$473.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$473.00

To Date

06/05/2008

 (  )

$2,680.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Columbia Co

Activity Progress Narrative:

COLUMBIA CO. ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$473.00     Program Funds Drawdown $2,680.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,763.00

N/A ROCK COUNTY

Total Projected Budget from All Sources

Match Contributed

$16,763.00

$0.00

$0.00

$0.00

$7,940.00

$5,655.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8101 ROCK CO ADMIN

$1,045.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$1,045.00

To Date

06/05/2008

 (  )

$7,940.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grantee Admin.

Location Description:

Rock County

Activity Progress Narrative:

ROCK CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,045.00     Program Funds Drawdown $7,940.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A IOWA COUNTY

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$5,196.00

$4,140.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8111 IOWA CO ADMIN

$106.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$106.00

To Date

06/05/2008

 (  )

$5,196.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

IOWA CO

Activity Progress Narrative:

IOWA COActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$106.00     Program Funds Drawdown $5,196.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$1,809.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8191 JANESVILLE ADMIN

$26.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$26.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

JANESVILLE

Activity Progress Narrative:

JANESVILLE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$26.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

86

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,000.00

N/A WEST ALLIS

Total Projected Budget from All Sources

Match Contributed

$18,000.00

$0.00

$0.00

$0.00

$17,831.00

$10,247.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8201 WEST ALLIS ADMIN

$7,584.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$7,584.00

To Date

06/05/2008

 (  )

$17,831.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

WEST ALLIS, WI

Activity Progress Narrative:

WEST ALLIS ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$7,584.00     Program Funds Drawdown $17,831.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000.00

N/A BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$3,000.00

$0.00

$0.00

$0.00

$2,250.00

$804.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8311 BEAVER DAM ADMIN

$1,446.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$1,446.00

To Date

06/05/2008

 (  )

$2,250.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

BEAVER DAM ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,446.00     Program Funds Drawdown $2,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

90

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,996.19

N/A WISCONSIN DELLS

Total Projected Budget from All Sources

Match Contributed

$8,996.19

($3.81)

$0.00

$0.00

$8,996.19

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8321 WI DELLS ADMIN

$5,153.19

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$5,153.19

To Date

06/05/2008

 (  )

$8,996.19

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

WI DELLS, WI

Activity Progress Narrative:

WI DELLS ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,153.19     Program Funds Drawdown $8,996.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Viola

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$5,000.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8461 VIOLA ADMIN

$1,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$1,000.00

To Date

06/05/2008

 (  )

$5,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

VIOLA

Activity Progress Narrative:

VIOLA ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,000.00     Program Funds Drawdown $5,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Webster

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$870.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8471 WEBSTER ADMIN

$150.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$150.00

To Date

06/05/2008

 (  )

$870.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

WEBSTER

Activity Progress Narrative:

WEBSTER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$150.00     Program Funds Drawdown $870.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Kendall

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$4,982.00

$3,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8501 KENDALL ADMIN

$982.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$982.00

To Date

06/05/2008

 (  )

$4,982.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

KENDALL, WI

Activity Progress Narrative:

KENDALL ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$982.00     Program Funds Drawdown $4,982.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

98

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Fall River

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$5,500.00

$3,584.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8571 FALL RIVER ADMIN

$1,896.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$1,896.00

To Date

06/05/2008

 (  )

$5,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Fall River, WI

Activity Progress Narrative:

FALL RIVER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,896.00     Program Funds Drawdown $5,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Richland Center

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$4,487.00

$1,270.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8601 RICHLAND CENTER ADMIN

$1,797.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$1,797.00

To Date

06/05/2008

 (  )

$4,487.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

RICHLAND CENTER

Activity Progress Narrative:

RICHLAND CENTER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,797.00     Program Funds Drawdown $4,487.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Thiensville

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$427.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8671 THIENSVILLE ADMIN

$5,573.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$5,573.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

THIENSIVILLE , WI

Activity Progress Narrative:

THIENSIVLLE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,573.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Gays Mills

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$378.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8721 GAYS MILLS ADMIN (RENTAL HSG 2)

$378.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$378.00

To Date

06/05/2008

 (  )

$378.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

GAYS MILLS, WI

Activity Progress Narrative:

GAYS MILLS ADMIN (RENTAL HSG 2)Activity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$378.00     Program Funds Drawdown $378.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Berlin, City

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$584.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8741 BERLIN, CITY ADMIN

$60.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$60.00

To Date

06/05/2008

 (  )

$584.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

BERLIN, CITY

Activity Progress Narrative:

BERLIN, CITY ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$60.00     Program Funds Drawdown $584.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$242,000.00

Low/Mod RICHLAND COUNTY

Total Projected Budget from All Sources

Match Contributed

$242,000.00

$0.00

$0.00

$0.00

$139,605.00

$30,341.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR7062 RICHLAND CO. HSG ELEVATION

$43,390.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$96,386.00

To Date

06/05/2008

Direct ( HouseHold )

$86,609.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Elevation of flood damage LMI households.

Location Description:

Richland County

Activity Progress Narrative:

RICHLAND CO. HSG ELEVATIONActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$43,390.00     Program Funds Drawdown $86,609.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,738.00

Low/Mod Green County

Total Projected Budget from All Sources

Match Contributed

$197,738.00

$0.00

$0.00

$0.00

$178,622.00

$97,578.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR7101 GREEN CO. HSG REHAB

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$3,550.00

To Date

06/05/2008

Direct ( HouseHold )

$175,072.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Green County, WI

Activity Progress Narrative:

GREEN CO. HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 0

2/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $175,072.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 2/3 2/2 4/5# of Households 0 0 100.00

0 2/3 2/2 4/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$275,000.00

Low/Mod Rock County

Total Projected Budget from All Sources

Match Contributed

$275,000.00

$0.00

$0.00

$0.00

$126,229.00

$85,709.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR8101 ROCK CO. HSG REHAB

$10,449.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$10,449.00

To Date

06/05/2008

Direct ( HouseHold )

$126,229.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Rock County

Activity Progress Narrative:

ROCK CO. HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$85,709.00$0.00Rock County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/22# of Housing Units 0

9/22# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$10,449.00     Program Funds Drawdown $126,229.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin2448 Murphy Woods Rd 53511-2346Beloit Match / Y

Wisconsin1101 W Fulton St 53534-1017Edgerton Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2 2/15 9/7 11/22# of Households 0 2 100.00

2 2/15 9/7 11/22# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$496,250.00

Low/Mod IOWA COUNTY

Total Projected Budget from All Sources

Match Contributed

$496,250.00

$0.00

$0.00

$0.00

$458,920.00

$411,866.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR811 1 IOWA CO HSG REHAB

$487.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$487.00

To Date

06/05/2008

Direct ( HouseHold )

$458,920.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence

Location Description:

Iowa County

Activity Progress Narrative:

IOWA CO HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$411,866.00$0.00IOWA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/10# of Housing Units 0

20/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$487.00     Program Funds Drawdown $458,920.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin4053 Hwy 39 53565-8835Mineral Point Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1 11/5 11/5 22/10# of Households 1 2 100.00

1 11/5 11/5 22/10# Owner Households 1 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$544,000.00

Low/Mod WEST ALLIS

Total Projected Budget from All Sources

Match Contributed

$544,000.00

$0.00

$0.00

$0.00

$492,143.00

$432,207.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR820 1 WEST ALLIS HSG REHAB

$59,936.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$49,936.00

To Date

06/05/2008

Direct ( HouseHold )

$492,143.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

West Allis

Activity Progress Narrative:

WEST ALLIS HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$432,207.00$0.00WEST ALLIS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/4# of Housing Units 0

10/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$59,936.00     Program Funds Drawdown $492,143.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin1426 S 82nd St 53214-4419West Allis Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1 6/2 5/2 11/4# of Households 0 1 100.00

1 6/2 5/2 11/4# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,669,000.00

Low/Mod Waukesha County

Total Projected Budget from All Sources

Match Contributed

$1,669,000.00

$0.00

$0.00

$0.00

$688,933.00

$167,013.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR8251 WAUKESHA CO. HSG REHAB

$338,533.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$338,533.00

To Date

06/05/2008

Direct ( HouseHold )

$688,933.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair households damaged by the floods. All occupants of housing units to be rehabed will have incomes at 80% or below the
County Median Income.

Location Description:

Waukesha Co.

Activity Progress Narrative:

WAUKESHA CO. HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$167,013.00$0.00Waukesha County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/30# of Housing Units 0

3/30# of Singlefamily Units 0

$338,533.00     Program Funds Drawdown $688,933.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin16640 Golf Pkwy 53005-3904Brookfield Match / Y

WisconsinW216N5852 Memorial Dr 53051-5321Menomonee Falls Match / Y

Wisconsin729 Marshall St 53186-4518Waukesha Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 2/20 4/10 6/30# of Households 1 3 100.00

2 2/20 4/10 6/30# Owner Households 1 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$623,000.00

Low/Mod WEST ALLIS

Total Projected Budget from All Sources

Match Contributed

$623,000.00

$0.00

$0.00

$0.00

$585,472.00

$416,826.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8201 WEST ALLIS MIT RELIEF SEWERS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$168,646.00

To Date

06/05/2008

Area (  )

$416,826.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construct relief storm sewers to mitigate future flooding in this LMI community.

Location Description:

West Allis, WI

Activity Progress Narrative:

WEST ALLIS MIT RELIEF SEWERSActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $416,826.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$672,000.00

Low/Mod WEST ALLIS

Total Projected Budget from All Sources

Match Contributed

$672,000.00

$0.00

$0.00

$0.00

$168,646.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8202 WEST ALLIS, SANITARY SEWER MIT

$168,646.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$168,646.00

To Date

06/08/2008

Area (  )

$168,646.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair to sanitary sewers to mitigate the future risk of flood damage.

Location Description:

West Allis, WI

Activity Progress Narrative:

WEST ALLIS, SANITARY SEWER MITActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$168,646.00     Program Funds Drawdown $168,646.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,555,000.00

Low/Mod BELOIT

Total Projected Budget from All Sources

Match Contributed

$1,555,000.00

$0.00

$0.00

$0.00

$301,094.06

$231,739.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8211 BELIOT, CITY ROCK RIVER SEAWALL

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$301,094.06

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

CONSTRUCTION OF SEA WALL TO MITIGATE FUTURE FLOODING FROM ROCK RIVER

Location Description:

BELIOT, WI

95% complete.  Minor items remaining will be completed in 3rd Quarter of 2012.

Activity Progress Narrative:

BELIOT, CITY ROCK RIVER SEAWALLActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$231,739.06$0.00BELOIT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/500# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $301,094.06
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,742.00

Low/Mod Viola

Total Projected Budget from All Sources

Match Contributed

$30,742.00

$0.00

$0.00

$0.00

$30,742.00

$30,742.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8461 VIOLA MIT MANHOLE FLOOD
PROOFING

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/30/2012

$0.00

To Date

06/05/2008

Area (  )

$30,742.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Flood proofing manholes to reduce clearwater inflitation. This is an LMI community.

Location Description:

Viola, WI

Manhole repair and flood proofing completed.

Activity Progress Narrative:

VIOLA MIT MANHOLE FLOOD PROOFINGActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$30,742.00$0.00Viola

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

30742/30742Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $30,742.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

128

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,200.00

Low/Mod Viola

Total Projected Budget from All Sources

Match Contributed

$72,200.00

($11,000.00)

$0.00

$0.00

$72,200.00

$4,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8462 VIOLA, VILLAGE SEWER LATERALS

$4,200.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$4,200.00

To Date

06/05/2008

Area (  )

$72,200.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replacement of sewer lateral and shutoff valves to mitigate future flooding.

Location Description:

VIOLA, WI

Activity Progress Narrative:

VIOLA, VILLAGE SEWER LATERALSActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,200.00     Program Funds Drawdown $72,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,744,000.00

Low/Mod Richland Center

Total Projected Budget from All Sources

Match Contributed

$1,744,000.00

$0.00

$0.00

$0.00

$1,744,000.00

$59,631.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8601 RICHLAND CENTER, CITY MIT COMM
CENTER

$754,374.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$754,374.00

To Date

06/05/2008

Area (  )

$1,744,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Construction of a new community center for seniors out of the floodplain of the Pine River.

Location Description:

Richland Center, WI

Activity Progress Narrative:

RICHLAND CENTER, CITY MIT COMM CENTERActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$754,374.00     Program Funds Drawdown $1,744,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,500.00

Low/Mod RICHLAND COUNTY

Total Projected Budget from All Sources

Match Contributed

$46,500.00

$0.00

$0.00

$0.00

$32,008.00

$30,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU7061 RICHLAND CO. FLOOD MIT STUDY

$2,008.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$2,008.00

To Date

06/08/2008

Area (  )

$32,008.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Flood mitigation study to develop strategy model/manual to assist local units of government economic resilience to future
disasters.

Location Description:

Richland County

Activity Progress Narrative:

RICHLAND CO. FLOOD MITIGATION STUDYActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,008.00     Program Funds Drawdown $32,008.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$412,000.00

Urgent Need Crawford County

Total Projected Budget from All Sources

Match Contributed

$412,000.00

$0.00

$0.00

$0.00

$271,254.00

$7,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU7081 CRAWFORD CO.  MIT

$46,716.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$46,716.00

To Date

06/05/2008

Area (  )

$271,254.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Remove river debris dams from north county line to the Village of Wauzeka in order to increase channel flow, flush sediment,
and restore channel. This will reduce risks to public healthy and safety from future flood events.

Location Description:

Crawford County the Kickapoo River

8 total contracts for debris removal covering Kickapoo River (Crawford Co section).  4 contracts complete, 2 contracts 90%
complete, 2 contracts delayed because of crop cultivation this spring/summer.

Activity Progress Narrative:

CRAWFORD CO. KICKAPOO RIVER MITActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$7,500.00$0.00Crawford County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$46,716.00     Program Funds Drawdown $271,254.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$630,000.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$630,000.00

$0.00

$0.00

$0.00

$473,300.00

$57,072.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8013 COLUMBIA CO. MIT LAKE DISTRICT
DRAINAGE

$85,386.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$85,386.00

To Date

06/05/2008

Area (  )

$473,298.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Installation of a drainage system from Crystal Lake to Fish Lake to reduce high water levels.

Location Description:

Crystal, Fish, and Mud Lake District

Activity Progress Narrative:

COLUMBIA CO. MIT LAKE DISTRICT DRAINAGEActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$85,386.00     Program Funds Drawdown $473,298.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$468,858.00

Urgent Need SPRING GREEN

Total Projected Budget from All Sources

Match Contributed

$468,858.00

($31,142.00)

$0.00

$0.00

$355,097.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8171 SPRING GREEN DRAINAGE SWALE
MIT

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Area (  )

$355,097.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Construction of drainage swale to mitigate future flooding of farm land and loss of crops.

Location Description:

Spring Green, WI

Activity Progress Narrative:

SPRING GREEN DRAINAGE SWALE MITActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $355,097.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,724.00

Urgent Need JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$312,724.00

$0.00

$0.00

$0.00

$312,724.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8191 JANESVILLE  MONTEREY EMBANK

$312,724.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

06/12/2012

$312,724.00

To Date

06/05/2008

Area (  )

$312,724.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

MONTEREY EARTHEN DAM EMBANKMENT STABILIZATION

Location Description:

JANESVILLE

Monterey Earthen Dam repairs completed.

Activity Progress Narrative:

JANESVILLE MONTEREY EMBANKActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$0.00$0.00JANESVILLE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$312,724.00     Program Funds Drawdown $312,724.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$457,571.00

Urgent Need Mauston

Total Projected Budget from All Sources

Match Contributed

$457,571.00

($22,429.00)

$0.00

$0.00

$424,849.00

$34,653.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8231 MAUSTON MIT.

$390,196.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$384,849.00

To Date

06/05/2008

Area (  )

$424,849.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Repair of eroded riverbanks along the Lemonweir River (a safety issue) damaged by the 2008 flooding.

Location Description:

Mauston, WI

Activity Progress Narrative:

MAUSTON MIT. RIVERBANKSActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1600/25# of Linear feet of Public Improvement 0

$390,196.00     Program Funds Drawdown $424,849.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,197,000.00

Urgent Need Fall River

Total Projected Budget from All Sources

Match Contributed

$1,197,000.00

$0.00

$0.00

$0.00

$1,096,523.00

$85,697.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8571 FALL RIVER MIT LIFT STATION

$503,439.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$503,439.00

To Date

06/05/2008

Area (  )

$1,096,523.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Assist in the relocation of towns main lift station out of floodplain. This will also evleavate future backs up into resident homes.

Location Description:

Fall River, WI

Lift STation operational in June, 2012.  Final funding payment should be made in 3rd Quarter, 2012.

Activity Progress Narrative:

FALL RIVER MIT LIFT STATIONActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$85,697.00$0.00Fall River

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$503,439.00     Program Funds Drawdown $1,096,523.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

146

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$499,000.00

Urgent Need Thiensville

Total Projected Budget from All Sources

Match Contributed

$499,000.00

$0.00

$0.00

$0.00

$83,816.00

$37,748.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8671 THIENSVILLE MIT DENTENTION POND

$46,068.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$46,068.00

To Date

06/05/2008

Area (  )

$83,816.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

construction of storm sewers and improvements of an existing stormwater detention pond.  The need for these facilities is to
mitigate health and safety issues related to flooded and damage basements that occurring from the 2008 flood.  Basement
flooding occurred due to an elevated groundwater table caused by excessive exfiltration from stormwater detention pond during
the storm event.

Location Description:

Thiensiville, WI

Activity Progress Narrative:

THIENSVILLE MIT DENTENTION PONDActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$46,068.00     Program Funds Drawdown $83,816.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,500.00

Low/Mod RICHLAND CO

Total Projected Budget from All Sources

Match Contributed

$54,500.00

$0.00

$29,974.54

$0.00

$33,474.54

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL7061 RICHLAND CO. PF ROAD/CULVERT

$3,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

($2,024.00)

To Date

06/05/2008

Area (  )

$33,474.54

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Replace a culvert, and eliminate road safety issues, on Engine Creek Road which was severely damage by flooding in 2008

Location Description:

Richland Co. / Henriette

Activity Progress Narrative:

RICHLAND CO. PF ROAD/CULVERTActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,500.00     Program Funds Drawdown $33,474.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,000.00

Low/Mod RICHLAND COUNTY

Total Projected Budget from All Sources

Match Contributed

$14,000.00

$0.00

$0.00

$0.00

$13,997.00

$13,624.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL7062 RICHLAND CO. YUBA ROAD REPAIR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/30/2012

$0.00

To Date

06/08/2008

Area (  )

$13,997.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Reconstruction/Repairs to Yuba Road damaged by the 2008 disaster.

Location Description:

Richland County

Yuba Road repairs completed.

Activity Progress Narrative:

RICHLAND CO. YUBA ROAD REPAIRActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$13,624.00$0.00RICHLAND CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1024/200# of Linear feet of Public Improvement 1024

$0.00     Program Funds Drawdown $13,997.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$536,100.00

Low/Mod Reedsburg

Total Projected Budget from All Sources

Match Contributed

$536,100.00

$139,200.00

$0.00

$0.00

$519,956.00

$6,581.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8291 REEDSBURG PF STORMSEWER
REPAIRS

$139,011.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$139,011.00

To Date

06/05/2008

Area (  )

$519,956.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construction and improvements of stormwater sewers in LMI neighborhoods.

Location Description:

Reedsburg, WI

Activity Progress Narrative:

REEDSBURG PF STORMSEWER REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/300# of Linear feet of Public Improvement 0

$139,011.00     Program Funds Drawdown $519,956.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,000.00

Low/Mod Reedsburg

Total Projected Budget from All Sources

Match Contributed

$67,000.00

($139,200.00)

$0.00

$0.00

$56,323.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8292 REEDSBURG, CITY PF MIDDLE STORM
DITCH

$27,613.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$27,613.00

To Date

06/05/2008

Area (  )

$56,323.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

RECONSTRUCTION OF MIDDLESTORM DITCH DAMAGED BY THE DISASTER.

Location Description:

REEDSBURG, WI

Activity Progress Narrative:

REEDSBURG, CITY PF MIDDLE STORM DITCHActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$27,613.00     Program Funds Drawdown $56,323.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$412,450.00

Low/Mod Viola

Total Projected Budget from All Sources

Match Contributed

$412,450.00

($35,700.00)

$0.00

$0.00

$412,450.00

$79,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8461 VIOLA LIFT STATION/FLOOD
PROOFING

$6,450.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/30/2012

$5,950.00

To Date

06/05/2008

Area (  )

$412,450.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Repairs of lift station that sustained damaged in the flood of 2008. This is an LMI community.

Location Description:

Viola, WI

Lift station repairs completed.

Activity Progress Narrative:

VIOLA LIFT STATION/FLOOD PROOFINGActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$79,000.00$0.00Viola

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$6,450.00     Program Funds Drawdown $412,450.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$126,266.00

Low/Mod Viola

Total Projected Budget from All Sources

Match Contributed

$126,266.00

$46,700.00

$0.00

$0.00

$114,058.00

$65,285.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8462 VIOLA PF SEWER LINING

$43,800.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/30/2012

$43,773.00

To Date

06/05/2008

Area (  )

$114,058.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Slip lining sanitary sewers to reduce clearwater infiltration to mitigate bypassing. This is an LMI project.

Location Description:

Viola, WI

Sewer lining completed.

Activity Progress Narrative:

VIOLA PF SEWER LININGActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$65,285.00$0.00Viola

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$43,800.00     Program Funds Drawdown $114,058.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$734,000.00

Low/Mod Kendall

Total Projected Budget from All Sources

Match Contributed

$734,000.00

$0.00

$0.00

$0.00

$425,553.00

$80,120.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8502 KENDALL PF LIFT STATION

$60,121.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$60,121.00

To Date

06/05/2008

Area (  )

$425,553.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Replacement of the Village&rsquos lift station and associated sanitary sewer rehab.

Location Description:

Kendall, WI

Activity Progress Narrative:

KENDALL PF LIFT STATIONActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$60,121.00     Program Funds Drawdown $425,553.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Low/Mod Kendall

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$6,261.00

$6,185.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8504 KENDALL, VILLAGE WHITE ST.
WATERMAIN

$76.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$76.00

To Date

06/05/2008

Area (  )

$6,261.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replacement of White St. watermain damaged by the disaster.

Location Description:

Village of Kendall

Activity Progress Narrative:

KENDALL, VILLAGE WHITE ST. WATERMAINActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$76.00     Program Funds Drawdown $6,261.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$494,000.00

Low/Mod Westfield

Total Projected Budget from All Sources

Match Contributed

$494,000.00

$0.00

$0.00

$0.00

$27,484.00

$6,213.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8581 WESTFIELD PF LIFT
STATION/SEWERS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$11,124.00

To Date

06/05/2008

Area (  )

$16,360.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds will be used to assist in lining sanitary sewers to reduce infiltration and upgrades to a lift station. 

Location Description:

Westfield, WI

Activity Progress Narrative:

WESTFIELD PF LIFT STATION/SEWERSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/25# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $16,360.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$575,430.00

Low/Mod Berlin, City

Total Projected Budget from All Sources

Match Contributed

$575,430.00

$0.00

$0.00

$0.00

$550,509.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8741 BERLIN, CITY SEWER REPAIRS

$146,050.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$498,185.00

To Date

06/05/2008

Area (  )

$198,374.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair of damaged sewer systems caused by the disaster.

Location Description:

Berlin, WI

Leffert Street Storm Sewer project is completed & final funds draw anticipated in 3rd Qtr 2012.

Activity Progress Narrative:

BERLIN, CITY SEWER REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$0.00$0.00Berlin, City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

750/200# of Linear feet of Public Improvement 750

$146,050.00     Program Funds Drawdown $198,374.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$15,035.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8061 SAUK CO PF RIVER CLEAN UP

$15,035.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$15,035.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Removal of debris caused by the diaster from the Baraboo River channel in order to free the water flow.

Location Description:

Sauk County, Wi

Activity Progress Narrative:

SAUK CO PF RIVER CLEAN UPActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$15,035.00     Program Funds Drawdown $15,035.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,577.00

Urgent Need JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$39,577.00

$0.00

$0.00

$0.00

$39,577.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8192 JANESVILLE PF ARBOR CULVERT

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/30/2012

$0.00

To Date

06/05/2008

Area (  )

$39,577.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Repair an eroded drainage swale and flood-damaged culvert in the Arbor Ridge Subdivision.

Location Description:

Janesivlle, WI

Arbor culvert reconstruction completed.

Activity Progress Narrative:

JANESVILLE PF ARBOR CULVERTActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$0.00$0.00JANESVILLE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$0.00     Program Funds Drawdown $39,577.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,212.00

Urgent Need JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$77,212.00

$0.00

$0.00

$0.00

$77,212.00

$77,212.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8193 JANESVILLE  SEWER RELOCATION

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/30/2012

$0.00

To Date

06/05/2008

 (  )

$77,212.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Assit in the relocation of a storm sewer that discharges to an open ditch on the Evonik property to eliminate the discharge and
re-route stormwater away from the industrial property.

Location Description:

Janesville, WI

Public Sanitary Sewer relocation completed.

Activity Progress Narrative:

JANESVILLE SEWER RELOCATIONActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$77,212.00$0.00JANESVILLE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $77,212.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,000.00

Urgent Need WEST ALLIS

Total Projected Budget from All Sources

Match Contributed

$190,000.00

$0.00

$0.00

$0.00

$190,000.00

$90,915.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU82011 WEST ALLIS, CITY OF

$40,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$40,000.00

To Date

06/05/2010

Area (  )

$190,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Reimburse the City for CDBG-EAP eligible costs which were unreimbursed from FEMA. Also funds catch basin to prevent
future neighborhood flooding.

Location Description:

West Allis, City of

Activity Progress Narrative:

WEST ALLIS, CITY OF CATCH BASINActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$40,000.00     Program Funds Drawdown $190,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$223,000.00

Urgent Need Rock Springs, Village of

Total Projected Budget from All Sources

Match Contributed

$223,000.00

$0.00

$0.00

$0.00

$11,926.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8221 ROCK SPRINGS RD. REPAIRS

$9,991.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$9,991.00

To Date

06/05/2008

Area (  )

$11,926.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

REIMBURSEMENT FOR ROAD REPAIRS DAMAGED BY THE DISASTER.

Location Description:

ROCK SPRINGS, WI

Activity Progress Narrative:

ROCK SPRINGS RD. REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

650/500# of Linear feet of Public Improvement 0

$9,991.00     Program Funds Drawdown $11,926.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,400,000.00

Urgent Need Waukesha County

Total Projected Budget from All Sources

Match Contributed

$2,400,000.00

$0.00

$0.00

$0.00

$69,985.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8252 WAUKESHA CO. PF COMMUNITY
CENTER

$13,963.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$13,963.00

To Date

06/05/2008

Area (  )

$69,985.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds for the construction of a new community center that is relocated outside of the floodplain.

Location Description:

 Oconomowoc, WI 

Activity Progress Narrative:

WAUKESHA CO. PF COMMUNITY CENTERActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$13,963.00     Program Funds Drawdown $69,985.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$607,000.00

Urgent Need BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$607,000.00

$260,000.00

$0.00

$0.00

$331,442.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8312 BEAVER DAM PF

$331,442.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$331,442.00

To Date

06/05/2008

Area (  )

$331,442.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Replace undersized culvert with a bridge, which will allow proper stormwater flow.

Location Description:

Beaver Dam, WI

Starkweather Drive Sanitary Lift Stateion Relocation back in operation in May 2012, Minor punch-list of items remain. 
Anticipate fully completed activity in 3rd Quarter of 2012.

Activity Progress Narrative:

BEAVER DAM CULVERT/BRIDGE REPLACEMENTActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$0.00$0.00BEAVER DAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/150# of Linear feet of Public Improvement 0

$331,442.00     Program Funds Drawdown $331,442.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Urgent Need Dane County

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8352 DANE CO PF CRYSTAL LAKE RD
REPAIRS

$260,541.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/01/2012

$260,541.00

To Date

06/05/2008

Area (  )

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Reconstruction of Crystal Lake and Mussen Roads.  These roads were washed out in places, seriously undermined, and
continue to deteriorate.  They form an important transportation corridor for residents south of Crystal Lake, and
repair/reconstruction is essential for public safety.

Location Description:

Roxbury, WI

Road restoration completed.  Minor landscaping (locally funded) remaining.

Activity Progress Narrative:

DANE CO PF CRYSTAL LAKE RD REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$0.00$0.00Dane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4020/25# of Linear feet of Public Improvement 4020

$260,541.00     Program Funds Drawdown $400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$575,964.00

Urgent Need Brandon, Village of

Total Projected Budget from All Sources

Match Contributed

$575,964.00

$6,000.00

$0.00

$0.00

$575,964.00

$56,148.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8591 BRANDON, VILLAGE OF PF

$6,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

06/30/2012

$6,000.00

To Date

06/05/2008

Area (  )

$575,964.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construct sewer relief system to handle stormwater and reduce the risk of future sewage back ups into residents' basements.

Location Description:

Brandon, Village of

Activity Progress Narrative:

BRANDON, VILLAGE OF SEWER SYSTEMActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$56,148.00$0.00Brandon, Village of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1062/75# of Linear feet of Public Improvement 1062

$6,000.00     Program Funds Drawdown $575,964.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,000.00

Urgent Need Waterloo

Total Projected Budget from All Sources

Match Contributed

$290,000.00

$0.00

$0.00

$0.00

$25,483.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8631 WATERLOO PF STREET

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

06/01/2012

$0.00

To Date

06/05/2008

Area (  )

$25,483.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair South Monroe Street necessary to correct flood damage.

Location Description:

Waterloo, WI

South Monroe Street repairs are completed.

Activity Progress Narrative:

WATERLOO S. MONROE ST. REPAIRActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$0.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

575/25# of Linear feet of Public Improvement 575

$0.00     Program Funds Drawdown $25,483.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,000.00

Urgent Need Thiensiville

Total Projected Budget from All Sources

Match Contributed

$174,000.00

$0.00

$0.00

$0.00

$126,240.00

$20,929.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8671 THIENSVILLE, STORM SEWERS PF

$105,311.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/30/2012

$105,311.00

To Date

06/08/2008

Area (  )

$126,240.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair to stormwarter sewers damaged by the disaster.

Location Description:

THIENSVILLE, WI

Storm sewer repairs completed.

Activity Progress Narrative:

THIENSVILLE, STORM SEWERS PFActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$20,929.00$0.00Thiensville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

745/150# of Linear feet of Public Improvement 745

$105,311.00     Program Funds Drawdown $126,240.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,188,000.00

Urgent Need Pleasant Prairie

Total Projected Budget from All Sources

Match Contributed

$1,188,000.00

$0.00

$0.00

$0.00

$907,226.00

$101,070.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8681 PLEASANT PRAIRIE PF
STORMWATER SWALES

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$907,226.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds to be used to acquire property and demolish a manufacturing building to create open space for the construction of
stormwater detention swales to eliminate health and safety issues related to flooding in the project area.

Location Description:

Pleasant Prairie, WI

Anticipated activity completion Fall of 2012

Activity Progress Narrative:

PLEASANT PRAIRIE PF STORMWATER SWALESActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$101,070.00$0.00Pleasant Prairie

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $907,226.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,294,000.00

Low/Mod Gays Mills

Total Projected Budget from All Sources

Match Contributed

$2,294,000.00

$0.00

$0.00

$0.00

$987,700.00

$428,100.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIRH7071 GAYS MILLS HSG RELOCATION

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$181,800.00

To Date

06/05/2010

Direct ( HouseHold )

$767,000.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocations payments to acquire/demo/relocate households out of the floodplain and into the new residental downtown area.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

GAYS MILLS HSG RELOCATIONActivity Title:

Project Number:

IKE 14

Project Title:

Housing Buyout

$428,100.00$0.00Gays Mills

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

127700/994000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $767,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Wisconsin603 Ten Hills St 54631-8325Gays Mills Match / Y

Wisconsin401 Sandy Mound St 54631-8324Gays Mills Match / Y

Wisconsin411 Sandy Mound St 54631-8324Gays Mills Match / Y

Wisconsin617 Ten Hills St 54631-8325Gays Mills Match / Y

Wisconsin605 Ten Hills St 54631-8325Gays Mills Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 5/10 5/5 10/15# of Households 3 5 100.00

2 5/10 5/5 10/15# Owner Households 3 5 100.00

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 17

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 0
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